

Report out on the Tin Cup project.

I have included the link to most of the pictures. Please let me know if you can't access them. [Trail Head Project - Pettit Lake](#)

The photo below is of the final project.

Task: Build 4 30' x 30' corrals. Sturdy enough to withstand harsh weather and livestock.

Estimate: \$6,326.34 Actual \$6,801.74

Sawtooth Society License Plate Fund funded most of the project \$6,326.34. Backcountry Horsemen foundation provided \$475.40 and Home Depot in Ontario supported the project by giving a \$100.00 discount on the concrete.

Documented hours are reporting work hours only and does not include travel time for any of the various organization.

The project filled 3 weekends and documented 62 hours of prep time.

Saturday, 17 June 2023 hauled all of the fencing supplies to the build-site noting two (2) manhours of work to unload.

Friday, 23 June 2023, five (5) Squaw Butte BCH volunteers and one (1) FS (Caitlin) spent combined 18 hours planting the corner posts and marking the locations for the remaining posts.

Saturday, 24 June 2023, twenty-two (22) volunteers (SBBCH and SS) and FS staff combined worked a total of 152 hours. This day included planting all posts and adding concrete to holes for support.

Sunday, 25 June 2023, thirteen (13) SBBCH and FS staff worked a total of 104 hours. Most of the welding happened during this day's work.

Monday, 26 June 2023, three (3) SBBCH continued to work another combined 28 hours. The entire time was spent welding the sucker rod to the posts.

Saturday, 22 July 2023, two (2) SBBCH and two (2) FS staff finalized the welding and pouring concrete into remaining holes completing another 16 hours. Additional holes filled with concrete and finished welding the sucker

rod to the posts. We also fixed broken welds on the other corrals that are next to the restroom.

Total manhours = 382

Total support volunteer and FS staff from each organization:

Backcountry Horsemen = 16

Sawtooth Society = 6

Forest Service = 6

Backcountry Horsemen is honored to be a part of this project. The project would not have been possible without the funding support from Sawtooth Society and all the volunteer support from both Squaw Butte Backcountry Horsemen, Sawtooth Society and the amazing support from the Forest Service.

